

Direction: Develop an Implementation Plan to Increase Live Outcomes at SMRAS to 90% Within Five Years

Government Partners

1st Meeting 2/7—Review FY19 needs & operations
2nd Meeting 3/6—Finalize FY19 contracts & operations
3rd Meeting 4/12—Review draft Implementation Plan
4th Meeting 5/17—Review cost estimates and re-assess level of commitment
Future—Possible alignment of policies & procedures; county-wide collaboration; resources

Implementation Plan Development

February 2019—Introductory meetings; identify plan components; tour shelter; review sample plans; begin to gather input
March 2019—1st draft, 2nd draft with prioritization; Target Zero plan—Public input session (3/21)
April 2019—3rd draft, 4th draft with benchmarks, cost estimates—Public input sessions (4/3, 4/25)
May 2019—Final draft, work session presentation prepared
June 2019—Present the final implementation Plan at SM City Council Work Session



Pawsitive Outcomes Implementation Plan Committee

1st Meeting 2/7—Introduction & possible components
2nd Meeting 2/25—Provide input & review samples
3rd Meeting 3/20—Prioritize components & initiatives
4th Meeting 4/8—Develop timeline and benchmarks
5th Meeting 4/23—Cost
6th Meeting 5/13—Finalize