

**City of San Marcos Engineering/CIP staff met with neighborhood residents on
November 19, 2020**

The following were the main discussion points:

- 1) Project schedule
Paving complete on the east side of Patton. Remaining work on Patton includes water/wastewater utilities between Railroad and Camacho as well as storm sewer to begin at the Willow Springs Creek culvert. After this excavation on the south side of the creek to IH-35 in preparation for new curb/gutter and 10' sidewalk followed by asphalt paving. This sequence will also apply to the north part of Patton, from the creek to Railroad, after the south is complete.
- 2) Mailboxes
Mentioned that the installation will be toward the end of the project (January/February)
- 3) Neighborhood Drainage
Explained how the new system contains bigger pipes and inlets compared to the old system.
- 4) Purgatory Creek
Mentioned that similar improvements seen in Willow Springs Creek would occur in a future project that John Espinoza is working on. Project is still not funded for construction.
- 5) Lack of church parking
Request to build a sidewalk on VG Park between Churchill and existing entrance to park. Mentioned that we could possibly add this toward the end of the project depending on remaining funds. Possibly purchase materials and ask Shawn Wolfshohl of Public Services to construct.
- 6) Traffic speed concerns
Explained that speed study in progress and Public Services should be accessing the results after this month.