

ATTACHMENT A

AUTHORIZATION OF CHANGE IN SERVICES  
CITY OF SAN MARCOS, TEXAS

PROJECT: CDBG-DR Infrastructure Feasibility Study  
CONSULTANT: AECOM Technical Services, Inc.

CONTRACT NUMBER: 216-240  
AUTHORIZATION NO.: 20170118161551091  
ORIGINAL CONTRACT DATE: 1/18/2017  
CHANGE AUTHORIZATION DATE: 6/28/2017

**WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES**

- Section 1.4, Task 4-Model Conversion: Revise Task wording on 1.4.2-1.4.6 to reflect model updates in InfoWorks in lieu of XP-SWMM, with no change in fee.
- Attachment B: allow subconsultant fees not used in Phase I to be transferred to Phase II tasks &/or used in Phase I by AECOM.
- Attachment C, Schedule: Revise Phase II Start Date to 7/1/17 (from 5/1/17), and End Date to 9/8/17

Previous contract amount:	\$ 490,777.00
Net increase/decrease in contract amount:	\$ 0
Revised contract amount:	\$ 490,777.00

AECOM Technical Services Inc.

By: Shelby G. Eckols  
Shelby G. Eckols, Sr. Vice President  
Printed Name, Title

Date: 7/26/17

City of San Marcos:

By: Charles W. Daniels  
Charles W. Daniels, Interim City Mgr.  
Printed Name, Title

Date: 08.03.17

City only below this line.

s): \_\_\_\_\_

Previous Changes in Service:

# \_\_\_\_\_; date; amount

# \_\_\_\_\_; date; amount

# \_\_\_\_\_; date; amount



8/1/17

## Request for City Manager Signature

Project or Document Title: **CDBG-DR Feasibility Study (Contract 216-240)**

Name and Department of Requestor: **Laurie Moyer, Engineering & CIP**

Number of Originals Submitted:   2  

Did City Council Approve?  Yes  N/A If Yes, Date of Approval: 1/18/17

After CM Signature Route to: **Laurie Moyer**

---

**Amount: \$0.00**

The attached professional services Change in Service #1 provides for the transfer of anticipated costs in Phase I to Phase II and extends the completion of Phase II to 9/8/17. Phase I was the analysis associated with the Feasibility Study and the report. Phase II is the preparation of model files, documentation and a user's guide. Phase II has been delayed pending the City staff decision on the modeling software that would be used for on-going analysis.

Director Approval: *Laurie Moyer* Date: 7/31/17

Finance Approval: *[Signature]* Date: 8/1/17

Legal Approval: \_\_\_\_\_ Date: \_\_\_\_\_

~~HR Approval:~~ \_\_\_\_\_ ~~Date:~~ \_\_\_\_\_